
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

7:34 AM

Run date

Time

Reviewer: Wilcox, Jason

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 890 Date: 02-Aug-2013 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 424

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Checked the work of a Bleyco foreman named Keith to adjust the WPP6 light pole for plumb. The light
pole was adjusted and is out of plumb in the North direction 9mm and West 18mm. The calculated vector
is 20mm which is within the tolerance of 75mm. Notified Bill O'Sullivan, Bill Shedd, and Sam Patel that the
light pole was erected in acceptance for plumb. Marked the centerline in two directions of the remaining
light poles on the SAS to check for plumb.

- See Pamela Gagnier's diary for the S1/S2 Shear Key modification work today as she is tracking the
labor, equipment, and work progress of Conco and Harris Salinas personnel. Brian Wolcott is responsible
for ABFJV personnel at Pier 7 and on the water.

- Checked on the progress of the SFOBB LIDAR Scan (Erskine Project) Secondary Control GPS Static
survey in San Francisco along the Embarcadero. Also continued to preplan the logistics of the survey
including acquiring an aerial scanning drone to capture the top portions of the 5 SFOBB towers and upper
cable section.

Bid Item: 001 0-FIS-ELS.327CCO-327 Pier E2 Falsework/Install Saddle

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Work description.

- Assisted Harris Salinas, SDI, Conco, and IPMC with hoisting reinforcement, ducts, formwork materials,
and machining equipment up to the work area for the S1/S2 Shear Key retrofit using the Terex RT160
crane. Installed the North and South exterior side plates with Nelson studs. It should be noted that the top
row of Nelson studs was cut again due to the rebar conjestion near the B2 and B4 anchor rod bearing
plates.

The surveyors spent the whole day preparing for the E2 Shear Key Retrofit elevator support layout. ABF
Mechanics were seen intermittently working on the concrete water cooling system pipes to the water
source. Aaron and Ethan Kent worked 12hrs to provide support for IPMC machinists. It should be noted
that more transverse and longitudinal shims were shipped to the E2 foundation.

001 0-FIS-ELS.327

Bid Item: 001 0-PTS-ELS.330CCO-330 Pier E2 Post Tensioning

SCHWAGER DAVIS INC.

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 890 Date: 02-Aug-2013 Friday
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SCHWAGER DAVIS INC.

JNM Ron BergenIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

Work description.

- Assisted Harris Salinas ironworkers with installation of all Vertical and the Bottom Longitudinal duct
placement, shrink wrap, and spiral reinforcement on the West side of the S2 Shear Key.

001 0-PTS-ELS.330

Attachment

GPS unit collecting data during in the Embarcadero area of San
Francisco.

Nearly completed roadway of the Eastbound YBITS bridge, looking
west for the upcoming Mobile scanner control points/targets.
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